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MEMORANDUM FPOR: Chief, Support Services Staff

25X1A6a syBJECT : Archives and Reco ng Project,

REFERENCE Memo dtd 15 Dec 71 to D/L fm C/838, same
subject

1. The current status of subject project is furnished

for your information. 25X1A5a1
25X1A§fﬂ The present contractual arrangement wherein

Bl became the 100 percent sub-contractor has alloweq HorE
to proceed, and progress seems well underway. There is every
reason to expect that this trend will continue and the quality
of work will improve.

3. As you are aware 25X1A1d

25X1A1d makes all contractual
: eiuding rections to the contractor and acceptance
25X1A1d of work. Although is not required to advise us of
a2ll interface between the contractor and Contracting Officer,

we are consulted on changes to specifications echedule
changes through
It 18 through this med

um that your desires are made known.

4. As of 29 December 1971 the contractor has only made

an oral request to the Contracting Officer for an extension

of the contract completion from 7 April to 2 June 1972. This

must be a formal request with appropriate justification to

the Contracting Officer before it can be acted upon by the

Contracting Officer. our position is provided
25X1A1d  to the Center is preparing a 25X1A6a
25X1A1d letter to the based on the referenced memo- ;

randum stating at an extension of the completion date to |

2 June 1972 is acceptable to the Using Service. It remains, '

however, the Contracting Officer’'s responsibility to insure

that any time extension is justified and that the Government's

positbn is not compromised with regard to the contractor's

performance and possible future claims. Unless there are some i
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Subject: Af%ﬁé%é@aand Records Center Shelving Project,
contract NNNEGEE °5x1A1d

25X1A1d

unforeseen developments, it appears that _ will grant
the time extension to the contractor. In the meantime there

has been no delay of work.

5. The on-site meetings have been most productive in
resolving the many problems that have arisen on this project
and have been 2 useful vehicle in making your desires known

25X1A1d toll and the contractor. We will continue to maintain

close supervision of the contractor and insure that he completes
all work to the best acceptable standards in the established
time frame. You will be kept informed of major events, and no
major changes will be made without your prior knowledge or
concurrence,

25X1A%9a

Chief
Real Estate and Construction Division, OL
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